
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:16 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 571 Date: 10-Apr-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 945

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain

Site visit
•Email review
•Review the 30-day schedule with Thanh Le and Shewit Semere .
•Received a call from Bill Casey to come discuss the Hinge KW counterweight ballast . From this meeting
he and Ade Akinsanya (CT Design) asked me to meet with Ashley Takata (Moffat Nichol) to discuss
impacts to the Hinge KW closure pour if the latest ballast was left out of the pour.
•I received a call from Bob Dameron (Moffat Nichol) and we discussed some of the concerns with the
Hinge KW closure pour.
•I received a call from Eric Blue regarding the CCO 225 Rapid Set Concrete Mockup.
•Generated a response to Submittal 2614R01. I sent an action to Stanely Ku and Mohammad Awal .
•I reviewed the TY Lin response to RFI 2782 – CCO 241 Clarifications.

I accrued 2 hours of overtime today covering the Contractor’s hours and handling work related issues.
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